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Summary: The project manager must navigate a myriad of social processes and contexts 
concurrently with the application of technical skills.  The experience of making context appropriate 
judgements is internal to the project manager, albeit involving essential interactions with others. We 
seek to make that lived experience of the project manager directly accessible.  Access is often limited 
because of a lack of an appropriate vocabulary to articulate the missing sociological dimension..  We 
help project managers find their voice through autoethnography and draw attention to seven key 
concepts articulated through the Chicago School of Sociology and the phenomenology of the 
Continental Philosophers. 
 
The Introspective Project Manager 
This paper supports the call from the UK government’s EPSRC funded Rethinking Project 
Management research network for a new perspective in Project Management (PM) that can explore 
and illuminate the social processes taking place in the PM practice, specifically the lived experience of 
the project manager (Winter, Smith, Cooke-Davies et al. 2006; Winter, Smith, Morris et al. 2006);  
Cicmil et al. (2006).  The internal processes form part of the lived experience and are part of the  
context of making appropriate judgements, albeit involving essential interactions with others.  
Understanding how we form judgements, and learning from these insights, requires access to the 
internal process. 
By way of example we present a vignette from the lived experience of a project manager engaged in 
the Alpine Way Reconstruction in Thredbo NSW, following the 1997 landslide.  Our PM practitioner 
was located onsite in Thredbo between February 1998 and April 1999.  The role offered direct and 
daily access to the client, the specialist design team, the construction contractor, the local community 
and various stakeholder groups. The vignette below is the project manager’s account of an event that 
took place about two months into the project.  At that stage, in the eyes of the PM practitioner, the 
project was progressing well and there was reasonable confidence of timely completion. 
The following ‘event’ comprises a briefing to the Thredbo local community by Kosciusko Thredbo Ltd 
after the landslide at the commencement of the reconstruction works (Kosciusko Thredbo Ltd - KT – 
is the syndicate who was granted a 99 year lease in 1957 from the NSW State Government to 
develop the Thredbo Resort). 
KT as the operator, held community briefings from time to time.  This briefing was organised at very 
short notice. 
There was a reasonable turnout at the meeting. By now I could recognise all the faces and I knew 
most of them by their first name or their nick name. I did not recognise anyone from the media. But it 
was made known that KT’s managing director was also briefing the media in Sydney. 
To the surprise of all the attendees, KT’s spokesperson commenced by stating how seriously 
concerned they were over the National Parks and Wildlife Services (NPWS) delay in commencing the 
reconstruction project and, secondly, the speed at which the work was progressing (Clennell 1998). 
He referred to “too little too late” being done by NPWS (Staff Reporters SMH 1998, p1). Their main 
concern was that a large part of the Alpine Way would remain incomplete at end of stage 1, 
understandably, as these works were scheduled as part of stage 2. Under these circumstances, KT 
said they saw little option left but to recommend 19 of the 33 classified as “high” to “very high” risk in 
the Engineer’s Report remain closed over the winter season of 1998. 
Whilst the briefing was in progress, I could feel everybody’s eyes were in my direction. I felt red with 
embarrassment and perhaps, shocked. I did not feel like looking around. I can clearly remember 
leaning forward, resting both my hands on the balustrade in front of me and looking down on it. The 
statement was also a surprise, as none of these concerns had been previously raised with the PM 
team in meetings.  
At the end of the meeting, KT’s spokesperson came up to me and apologised for any embarrassment 
caused personally to me or the team but advised that their engineers were very concerned. With 
difficulty I tried to look unconcerned. Some members of the local community, as we all filed out of the 
room, gave me a tap on the shoulder or arm, as if to say, “Don’t take it personally”. 
Whilst walking back to the office I called my Client to brief him on KT’s community briefing just 
concluded. He, too, had been left unaware of this media release. On returning to the site office, 
attaching a copy of the media release, I faxed him a note recording my interpretation of KT’s 
presentation. An hour later, my client called me to advise that KT’s media release was likely to be 
aired over the 6 pm news that evening. I then briefed the project team of the incident, and the 
possibility of this being on the evening’s news coverage, giving them advice that we should not be 
distracted by these media releases and to maintain focus on the task at hand. 
It was business as usual for the rest of the day. However, I felt extremely uneasy all day, thinking 
about the incident and fearing what might be the consequences. I also had concerns for how this 
could affect the morale of the workmen, already struggling from the long working days and extended 
time away from their families. I also thought of the effect on the lodges and the already struggling 
Thredbo economy. 
 Whilst aspects of this event are specific to the Thredbo Project, we can interpret all projects as a 
sequence of events.  Awareness of events and what they do to the project manager’s confidence, 
motivation, their feelings, thoughts, and perhaps their behaviour is important. We believe that direct 
access to this level of information is important to understanding the lived experience and the 
subsequent behaviour of project managers. In this paper we are concerned with how we can gain 
access to this lived experience. 
As the above vignette highlights, the full nature of the pressures on a project manager and how a 
project manager might deal with them are beyond the project management Bodies of Knowledge 
(BOKs).  We believe that to understand the complexity of human interaction and the full pressures on 
a project manager, that is the ‘lived experience’ of the project manager, requires a far deeper, and 
very personal, level of introspection.  This paper introduces autoethnography to project management 
as an analytical tool that can significantly enhance the insights drawn from research into the lived 
experience. 
To explore the lived experience of the project manager, we identify the need to move beyond the 
positivist and scientific tradition, engaging instead with the interpretive paradigm.  We move beyond 
the limiting rhetoric of the quantitative / qualitative debate and accept Silverman’s (2005, p.112) 
contention that there are ‘no right or wrong methods’ in approaching research, merely some tools that 
are more appropriate to a particular inquiry.  What is important is that the particular approach and 
methodology has to evolve from the researcher’s philosophical and theoretical stance (Creswell 
2007).  Drawing on Creswell (2007, p.16), a central feature of this involves: how reality is viewed 
(ontology); how the researcher comes to know what he or she knows (epistemology); the role of 
values influencing the research (axiology); methods used in the process (methodology); and, the 
vocabulary of the research (rhetoric). 
We find that the orthodoxy and competencies of the Project Management Body of Knowledge 
(PMBoK) lack the vocabulary to articulate the social processes of PM practice that is reliant on 
people’s views, interpretation, and feelings.  Instead, we find our lexicon in the concepts arising from 
the Chicago School of Sociology and the Continental Philosophers (such as  phenomenology).  There 
is growing support towards a shift in focus (from the traditional functionalist / positivist approach) by 
engaging in qualitative research methods that can better recognise interpretative accounts.  Such 
approaches better reflect the experiences of project managers and generate ‘understandings of what 
goes on in project practice and how practitioners participate in and manage projects’ (Cicmil 2006, 
p.36). 
In the Thredbo example, we wanted to explore why the PM practitioner acted, thought, and engaged 
in the way that they did.  To achieve this, the exploration has been undertaken retrospectively, 
drawing on a range of artefacts including comprehensive journal entries, memory, reflective practice, 
case files, project documentation, and media records.  It is not an exploration that could have been 
actively pursued concurrently with the project, as it would have potentially caused an inappropriate 
level of distraction from the execution of professional judgement within the PM practitioner’s day job at 
the time. 
A challenge that such a research approach confronts, in being objective, is that there is no place in 
traditional research methodology for the ‘I’ (i.e. the researcher) other than in the role of observer.  This 
led us to  search for an appropriate methodology to legitimise the exploration of the researcher’s own 
lived experience, their thoughts, feelings, and memory as a key participant in a major PM 
reconstruction scheme.  We wanted to be able to illuminate subtle aspects, such as meanings, that 
went on in the PM practitioner’s mind, through such reflective questions as: What are my lived 
experiences?  Did I have a generalised other?  What is my self-concept?  How did my lived 
experiences change through the project timescale?  How did I feel? 
Realising that such insights are deeper than most reported project management experiences care to 
venture, we looked at the suitability of the traditional approaches of grounded theory, action research, 
narrative research, and ethnography to ascertain their appropriateness to the task.  However, none of 
these approaches could provide this research with the answers and depth of insight that it was 
looking for. 
We identified the emergent methodology of autoethnography (see Hesse-Biber and Levy 2006) as 
providing a framework to properly and fully investigate, the lived experience of the PM practitioner in 
the Thredbo example.  Creswell (2007, p.123) recommends that ‘individuals wanting to study 
themselves and their own experiences turn to autoethnography’.  The approach is championed by 
Ellis and Bochner (2000, p.737), with Ellis stating: ‘I don’t use grounded theory much anymore… most 
of what I do is autoethnography…I start with my personal life.  I pay attention to my physical feelings, 
thoughts, and emotions.  I use what I call systematic sociological introspection and emotional recall to 
try and understand and experience as a story.  Then I write my experience as a story’. 
At this point, we may expect a level of awkwardness from the reader.  At one level it sounds very 
honest, to the degree of being labelled new-age, for a PM practitioner to admit to feelings, thoughts 
and emotions rather than purely paying homage to key performance indicators.  Such discomfort is 
understandable, as it  forces us to look, with intersubjectivity, at what is real and important – our 
relationship with self and other.  Drawing on the work of Ellis and Bochner (1996) and Goodall (1998), 
Spry (2001, p.711) suggests ‘Autoethnographers argue that self-reflexive critique upon one’s 
positionality as a researcher inspires readers to reflect critically upon their own life experience, their 
constructions of self, and their interactions with others within sociohistorical contexts’.  If such an 
approach heralds a new human dimension to PM discourse, then the profession (and the individuals 
that comprise it) can only become stronger on many levels. 
So what is autoethnography?  it is both an approach to writing and a research methodology that 
insists on forging a connection between personal identity and cultural forces, in a way that looks 
beyond what facts and generalisations offer towards meaning, understanding, and social criticism 
(Ellis and Bochner 2000). 
Autoethnography is an emergent method in social research that developed mainly out of the tradition 
of qualitative research, using autobiographical data as both a direct and indirect source (Hesse-Biber 
and Levy 2006).  More precisely, it points to an intersection between autobiography and ethnography, 
where the cultural informant’s own voice rewrites and reclaims authority from the genre of participant 
observer methodology (Chiu 2004). 
Whilst the term was introduced almost three decades ago, it is Pratt (1992), Reed-Danahay (1997), 
Sparkes (2000), and Ellis and Bochner (Ellis and Bochner 2000), who have been largely credited with 
promoting autoethnography as a recognised and accepted research methodology. Over sixty peer 
reviewed articles have been published on the subject of autoethnography since 2002, the majority 
discussing applications of autoethnography.  Whilst hitherto relatively unknown as a methodology for 
project management research, autoethnography has gained increased acceptance over the last two 
to three years in particular.  By providing the researcher with a voice, it reduces the distance between 
the researcher, the researched, and the reader in a way that allows the lived experience of the PM 
practitioner to be far more accessible to a broader, connected, and empathetic audience. 
Appropriate to understanding the lived experience, autoethnography places the researcher (in this 
case the PM practitioner) as the primary participant / subject and foregrounds experience as a 
meaning making enterprise.  As we identified above, the researcher needs a framework, or lens, 
through which to view, interpret, and thus find meaning from the reflection of the lived experience.  In 
our example, the lens goes beyond the constraints of PMBoK, to find expression for meaning by 
combining the ideas and lexicon of the Chicago School of Sociology and the Continental Philosophers 
in a project management context. 
In the context of the PM practitioners experience on the Alpine Way Reconstruction, autoethnography 
was successfully engaged to collect and manage the data. The data was then analysed using seven 
key concepts from our imported lexicon: the self, self-concept and the generalised other; the 
conversation of gestures; taking the role of the other; meanings; intersubjectivity; human interaction 
as a stage play; and, impression management.  Without the depth of reflection afforded by an 
autoethnographic inquiry, key insights would have been excluded from the analysis..  Whilst a 
detailed interpretation of case specific data is not the intent of this short paper, it is sufficient to note 
that the rich data and description of the lived experience of the PM practitioner was analysed through 
these seven concepts.  The process proved a cathartic and confronting experience for the 
practitioner.  It highlighted that the description of the lived experiences revealed that concurrently with 
the technical process, there are many important social processes in projects.  These often go 
unrecorded.  The insights demonstrated the inadequacy of the PMBoK and current PM framework to 
describe the PM practice and the lived experience of the project manager, albeit that the technical 
process, applications, and tools are largely underpinned by human interaction.  The analysis 
reinforced the existence and importance of intersubjectivity between the PM practitioner and the 
multiple stakeholders involved in any given project. 
The seven concepts drawn from the Chicago School of Sociology and the Continental Philosophers 
provided the PM practitioner with the intellectual apparatus to recognise, through an autoethnographic 
inquiry, their own thoughts, feelings and experiences and to better understand those of others.  The 
concepts enabled this research to provide a vocabulary and a meaningful description of the lived 
experience of the project manager, drawing important insights not readily acknowledged by the 
current PMBoK and standard PM literature.  In so doing, it enabled the drama and excitement of real 
projects to be highlighted – a component that Morris (1994) has previously argued is missing from 
much of the PM literature. 
By providing a rich vocabulary to the PM practitioner and combining it with the methodological 
framework afforded by autoethnography, we have broken the rules to offer a robust theoretical 
framework that enables the introspective project manager to find their voice.  We conclude by 
asserting that autoethnography offers researchers an important additional methodology to understand 
and express the complexity of human interaction in project management. 
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